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Month | BAP Topics TAC Topics
Jan 4 USGS Draft Model Report to Funding Agencies
Feb 2/14 2/27
Review Plan Section: Introduction & Plan Plan Section: BMOs
Section: Monitoring Program Plan Section: Management
Components
Management Components * Recharge Focus
= Recharge & Banking Projects *  Monitoring Program
= Groundwater Banking Feasibility Study
=  Stormwater Study
Plan USGS Report Release
Handout Revised BMOs
March 3/14 3/27
Land Use Planning (How it occurs? How Plan Section Water Resources
water resources are integrated?) (incorporating USGS material)
Partial Sec 4 Management Stakeholder Section: Management Components
Involvement and Partial Section 5 e Water Quality
Implementation and Charter Revisions * Groundwater recharge
* Recycled water
Mar 31 USGS Characterization Report Release - Plan for Information Sessions
April 4/11 4/24
USGS Study Presentation USGS Study Presentation
Section: Management Components
* Recycled water
* Groundwater quality protection
May Management Component: Water Quality Section: Management Components
Protection * Groundwater quality protection
* Conservation
Section: Management Components * Integrated management
* Conservation
* Integrated management
June Section: Water Resources (final) Section: Water Resources (final)
Mgmt Components Alternatives Analysis Mgmt Components Alternatives
Begin prioritization discussions Analysis
Begin prioritization discussions
June 21 USGS Model Release
July Section: Management Components Section: Management Components

Finalize Management Components

Finalize Management Components




Finalize Alternatives Analysis
Continue prioritization discussions

Finalize Alternatives Analysis
Continue prioritization discussions

August Section: Management Components (final) | Section: Management Components
Section: Program Implementation (final)
* Prioritization Section: Program Implementation
* Funding Alternatives * Prioritization
* Budget * Funding Alternatives
* Schedule * Budget
* Schedule
September | Final GMP to Panel GMP - Final Review
October Constituent Boards Adopt
November

December

Water Agency Board Adopts GMP




